DRAFT FOR INTERNAL REVIEW - NOT FOR SUBMISSION

APPLICATION FOR PAYMENT

Contractor's progress billing summary

Owner:	Sample ISD, Anytown, TX 75000	**Application No.:**	2
Contractor:	Example Mechanical, LLC, 100 Sample Street, Anytown, TX 75000	**Application Date:**	03/31/2026 (set to actual signing date)
Project:	Sample Elementary School HVAC Replacement, 200 Example Avenue, Anytown, TX 75001	**Period:**	03/01/2026 to 03/31/2026
Engineer:	Sample Engineering, Inc. (Alex Poe, PE)	**Invoice No.:**	TBD
Contract scope:	HVAC Replacement, Project 2026-0001	**Contract Date:**	January 15, 2026

PAYMENT SUMMARY

1.	Original contract amount	$300,000.00
2.	Net change from approved change orders	$0.00
3.	Contract amount to date (1 + 2)	$300,000.00
4.	Work completed and materials stored to date (column G total)	$120,000.00
5a.	Retainage held: 5% of completed work ($60,000.00)	$3,000.00
5b.	Retainage held: 5% of stored materials ($60,000.00)	$3,000.00
5.	Total retainage held	$6,000.00
6.	**Earned to date, less retainage (4 - 5)**	**$114,000.00**
7.	Less amounts from previous applications (Application No. 1)	$28,500.00
8.	**AMOUNT DUE THIS APPLICATION**	**$85,500.00**
9.	Remaining contract balance, including retainage (3 - 6)	$186,000.00

CHANGE ORDERS	ADDED	DEDUCTED
Approved in earlier periods	$0.00	$0.00
Approved this period	$0.00	$0.00
TOTALS	$0.00	$0.00
Net change from change orders	$0.00	

Note: PCO-001 is pending owner and engineer signature and is not included in this application.

Contractor's statement: By signing below, the contractor confirms, based on what it knows today, that the amount due shown above is payable now, that the work billed here matches the contract, and that money the owner paid on earlier applications has been passed on to the subcontractors and suppliers who did that work.

Signed for the contractor: _____ Date: _____ (have the signature notarized if the owner requires it)

Checked by: Pat Doe, Project Manager Date: _____

DRAFT FOR INTERNAL REVIEW - NOT FOR SUBMISSION

SCHEDULE OF VALUES CONTINUATION

Application No. 2 | Period 03/01/2026 to 03/31/2026 | Sample Elementary School, Project 2026-0001 | Rev. 03/30/2026 | Amounts stated to two decimal places

ITEM	WORK DESCRIPTION	SCHEDULED VALUE (C)	PREVIOUSLY BILLED (D)	THIS PERIOD (E)	STORED MATERIAL (F)	COMPLETED + STORED (G)	% (G/C)	LEFT TO FINISH (C-G)	RETAINAGE (G x 5%)
SOV 0001	Mobilization	$10,000.00	$5,000.00	$5,000.00	-	$10,000.00	100.00%	-	$500.00
SOV 0002	Bonds and Insurance	$10,000.00	$10,000.00	-	-	$10,000.00	100.00%	-	$500.00
SOV 0003	General Conditions	$20,000.00	$5,000.00	$5,000.00	-	$10,000.00	50.00%	$10,000.00	$500.00
SOV 0004	Div 23 - HVAC Equipment	$100,000.00	-	-	$50,000.00	$50,000.00	50.00%	$50,000.00	$2,500.00
SOV 0005	Div 23 - HVAC Material	$40,000.00	$10,000.00	$10,000.00	-	$20,000.00	50.00%	$20,000.00	$1,000.00
SOV 0006	Div 23 - HVAC Labor	$60,000.00	-	**$10,000.00**	-	$10,000.00	16.67%	$50,000.00	$500.00
SOV 0007	Div 23 - Controls	$30,000.00	-	-	$10,000.00	$10,000.00	33.33%	$20,000.00	$500.00
SOV 0008	Div 26 - Electrical	$20,000.00	-	-	-	-	-	$20,000.00	-
SOV 0009	Owner's Contingency	$10,000.00	-	-	-	-	-	$10,000.00	-
	GRAND TOTALS	**$300,000.00**	**$30,000.00**	**$30,000.00**	**$60,000.00**	**$120,000.00**	**40.00%**	**$180,000.00**	**$6,000.00**

** Green rows show materials presently stored. Dated photos of the stored material are attached as backup.*

** SOV 0004 HVAC Equipment: RTU-1 and RTU-2 delivered and stored on site (PO-1001). Backup: packing lists, delivery tickets, photos.*

** SOV 0007 Controls: stored controllers per the controls sub's invoice. Conditional waiver attached.*

** Owner's Contingency unbilled: PCO-001 pending signatures.*