PROJECT RECORD BINDER

Sample Elementary School HVAC Replacement Project

OWNER
Sample ISD

PROJECT NO.
2026-0001

ENGINEER
Sample Engineering, Inc.

SITE
200 Example Avenue, Anytown, TX 75001

CONTRACTOR
Example Mechanical, LLC

CONTRACT SUM
$100,000.00

PROJECT MANAGER
Pat Doe

SUBSTANTIAL COMPLETION
June 30, 2026

Record period: January 5, 2026 through March 31, 2026.

Built from the project mailbox, the RFI and submittal logs, the change order file, and the daily reports.

What is in this binder

TAB	SECTION	WHAT IT HOLDS
Tab 01	Project Summary	The job on one page. Scope. Milestones.
Tab 02	Directory	Every party on the job and the formal notice addresses.
Tab 03	Contract	Signed agreement, general conditions, notice to proceed.
Tab 04	Schedule	Baseline and current schedule.
Tab 05	Weather	Weather days claimed and granted.
Tab 06	Daily Reports	Daily field reports in date order.
Tab 07	Manpower	Crew counts by day.
Tab 08	Pay Apps and Cost	Pay applications and backup.
Tab 09	RFI Log	Register plus one page per RFI.
Tab 10	Submittal Log	What was submitted and the action.
Tab 11	Change Orders	Register, contingency ledger, one page per PCO.
Tab 12	Risk Register	Open risks and what is being done.
Tab 13	Safety	Site safety plan and incident log.
Tab 14	Quality	Inspections and test reports.
Tab 15	Meetings and Notices	Meeting minutes and formal notices.
Tab 16	Procurement	Equipment orders and ship dates.
Tab 17	Photo Log	Daily photo logs and photo exhibits.
Tab 18	Startup and Warranty	Startup reports and the warranty matrix.
Tab 19	Closeout	Closeout checklist and deliverables.
Tab 20	Lessons Learned	What to repeat and what to change.

How to read this binder

Each tab stands alone. Each page stands alone.

- Pages are short on purpose. Facts first. No filler.
- Registers come first in each tab. Detail pages follow, one per item.
- Dates are shown as month, day, year.
- Where two records disagree, both are kept with a note saying so.
- Dollar amounts are exact. Credits are shown in parentheses.
- Tab 11 ties every RFI with a cost to its PCO.